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Staff Report 

 ITEM NO. 2-6 
To: Lemoore City Council  

From: Joe Simonson, Interim Public Works Director  

Date: September 8, 2015 Meeting Date: September 15, 2015 

Subject: 
 

Budget Amendment – Street and Irrigation Pipeline Improvement at 
Cinnamon Municipal Complex for Construction Staking 

 
Proposed Motion: 
City Council by motion, approve amending Street & Irrigation Pipeline Improvements at the 
Cinnamon Municipal Complex project cost to include Blair, Church & Flynn Professional 
Services for construction staking in the amount of $18,000 by Change Order and amend 
budget 028-4726G-4318 for $18,000 in additional costs. 
 
Subject/Discussion: 
Prior to the commencement of street sidewalk, curb and gutter, and enclosure of the canal 
improvements on Cinnamon Drive in front of the Cinnamon Municipal complex, 
construction staking is required. 
 
The original construction contract omitted professional surveying services for construction 
staking that is required for the project.  Staff has solicited a proposal from the awarded 
construction bidder for the project – Blair, Church & Flynn in the amount of $18,000 for 
services. 
 
Financial Consideration(s): 
An additional $18,000 in engineering cost to the City CIP Grant Fund (028-4726G-4318) 
would be required.   
 
Alternatives or Pros/Cons: 
Pros: 

 The work would be completed by the contractor which would provide for enhanced 
project coordination.   

 Ease in scheduling to minimize impact to the project timeframe. 
 Proposal could be considered a Change Order. 

 
Cons: 

 None noted. 
 
Commission/Board Recommendation: 
Not Applicable. 
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Staff Recommendation: 
The City Council approve Blair, Church and Flynn to submit a Change Order in the amount 
of $18,000 for professional surveying services for construction staking and allocate 
additional funding to the project (028-4726G-4318) for expenditure. 
 

 
 
      
Attachments:  Review: Date:
   Resolution      Finance 9/9/15 
   Ordinance      City Attorney 9/10/15 
   Map      City Manager 9/9/15 
   Other      City Clerk 9/11/15 
 




