



# Quad Knopf

# MEMO

**Date:** July 10, 2012

**Project No.:** L120029 and L120003

**To:** Joe Simonson, Director  
Ray Greenlee, Parks and Facilities Superintendent  
City of Lemoore

**From:** Harry A. Tow

**Subject:** Authorization for bids, 2012 Miscellaneous Overlay Project and  
2012 Chip Seal Project

**cc:** Jeff Britz, City Manager  
City of Lemoore

---

It is recommended that the City Council be requested at their meeting of July 17 to authorize bids for the subject projects.

1. Given such authorization, the bidding and bid award schedule will be, for each project:

<b>Date</b>	<b>Task</b>
Tuesday, July 17, 2012	City Council to Authorize to Bid
Thursday, July 19, 2012	1 <sup>st</sup> Advertisement
Thursday, July 26, 2012	2 <sup>nd</sup> Advertisement
Tuesday, July 31, 2012	Bid Opening
Tuesday, August 7, 2012	Award Project at City Council

2. The Capital Improvement Program budget for the Miscellaneous Overlay Project was \$943,000. The current base bid cost estimate for the Project is \$826,000. It is recommended that no adjustment be made in the Capital Improvement Program budget pending analysis of the Cinnamon Drive and Lemoore/19<sup>th</sup> bids, this project bid, and the Chip Seal Project bid. (Cinnamon Drive Project bid award is scheduled for the July 17 meeting; Lemoore Avenue/19<sup>th</sup> Street bid award is tentatively scheduled for August 7.

Figure 1, attached, shows the Miscellaneous Overlay project bid streets. Figure 2, attached, shows street changes (additions and deletions) from those used as a basis for the Capital Improvement Program budget estimate. We will be pleased to review with the Council the basis for these changes.

3. The Capital Improvement Plan budget for the Chip Seal Project was \$728,000. The current cost estimate for the project is \$785,000.

- Figure 3, attached, shows project streets and street changes (additions and deletions).
4. Figure 4, attached, is a composite reflecting all changes from the overlay and chip seal streets used as a basis for the Capital Improvement Program budget. The changes include:
- Overlay to chip seal
  - Chip seal to overlay
  - Postponement of overlay
  - Postponement of chip seal
  - Additional overlay
  - Additional chip seal
5. Figure 5 is a consolidated map of currently proposed streets to be major maintenance-treated: overlays and chip seals.

It also depicts the two authorized major street projects – Cinnamon and Lemoore/19<sup>th</sup> – and the scheduled Reclamite-treatment streets. The only changes in the Reclamite street program from that utilized for budget purposes is the addition of the 0.85 miles of streets scheduled in Public Facilities Maintenance District No. 1 for pavement sealing at this time.

With your permission, I will be pleased to attend the July 17 Council meeting to answer any questions which the Council may have.

bas