

KINGS COMMUNITY DEVELOPMENT CORPORATION

448 East Fargo Avenue
Hanford, CA 93230
Telephone: 559.584.0232
JClark@KCD-Corp.org

September 25, 2013

Mr. Jeff R. Laws, Acting City Manager
City of Lemoore
119 Fox Street
Lemoore, CA 93245

Dear Chief Laws:

In keeping with our earlier statements, Kings Community Development Corporation (KCDC) sets down an anticipated time line for the filing of the City of Lemoore's (City) application to the California Department of Housing and Community Development (HCD) for a Community Development Block Grant (CDBG) application:

- (1) September 27th – by noon, KCDC provides anticipated time line;
- (2) October 1st – 5:00 P.M. City Council presented with proposed time line;
- (3) October 15th – City Council lists possible choices for CDBG projects;
- (4) November 5th – 5:00 P.M. KCDC presents City Council with CDBG choices;
- (5) November 19th – 5:00 P.M. City Council decides CDBG project choices;
- (6) November 20th to January 3, 2014 – KCDC outlines City Council generated choices;
- (7) January 6th – HCD anticipated release of CDBG NOFA;
- (8) January 17th – at noon, anticipated CDBG project plan adopted;
- (9) January 21st – City Council ratifies CDBG project list;
- (10) January 22 through February 12th – HCD holds anticipated workshops for CDBG applications;
- (11) March 14th – anticipated completion of single purpose audit to KCDC;
- (12) April 7th – City Council Resolution adopted authorizing projects and application;
- (13) April 11th – Anticipated CDBG application due date; and
- (14) April 30th – Anticipated announcement by HCD of 2014 CDBG grant approval.

You can readily see that many of these steps involve “anticipated” times that were derived from the Notice of Funds Available (NOFA) published for the 2013 funding round of the CDBG grants. Therefore, please be aware that exact dates will not be available until the NOFA is published for the CDBG 2014 funding round. We will all be paying attention.

Sincerely yours,

James L. Clark
President