

**Mayor**  
William Siegel  
**Mayor Pro Tem**  
Lois Wynne  
**Council Members**  
Ray Madrigal  
Eddie Neal  
Willard Rodarmel



**Public Works  
Department**

711 W. Cinnamon Drive  
Lemoore, CA 93245  
Phone (559) 924-6735  
FAX (559) 924-6708

## Staff Report

**STUDY  
SESSION ITEM** SS-1

**To:** Lemoore City Council  
**From:** David Wlaschin, Public Works Director  
**Date:** August 14, 2014  
**Subject:** Chevron Solar Project Update



**Discussion:**

Mr. Jonathan Brown with Chevron Energy Solutions has provided the attached outline of the project status and will be here to make a short presentation and answer any questions.

**Budget Impact:**

None

**Recommendation:**

For discussion only.



## **Solar Program for the City of Lemoore**

### Status Report to City Council

August 19, 2014

Program Status:

- ✓ CMC Parking lot – Substantially complete and in use
- ✓ 40 G St. Panel Upgrade – Complete
  
- Traditional Net-Metering Sites:
  - ✓ On line:
    - Well No. 07
    - Well No. 11
    - Well No. 12
    - Well No. 13
  
  - Pending Utility Interconnection:
    - Well No. 06
    - Well No. 10
  
  - Complete within the next 75 days:
    - Well No. 09
    - Waste Water Treatment Plant – Main
    - Waste Water Treatment Plant – East
  
- Renewable Energy System – Bill Credit Program (RESBCT)
  - Pending Utility Upgrade work:
    - Well No. 04

Utility Interconnect Fees and Costs:

- Traditional Net-Metering Sites – No fees
- Renewable Energy System – Bill Credit Program (RESBCT) - Well No. 04, only
  - Initial Fee – \$2,500
  - PG&E Engineering Fee - \$20,000
  - Service / System Upgrade Cost: 100,096
  - Cost of Ownership Fee: One-time fee or monthly charge.
- Utility Incentive Application Fees

Project Change Order(s):

- Parking Lot Additions/Deducts from Budget  
*Status:* Working with City staff to quantify and document changes with design engineer and contractors.
  
- Reimbursement of Utility Interconnect Fees: \$122,596
- ✓ Reimbursement of Utility Incentive Application Fees: Complete