Quad Knopf

August 7, 2012

Joe Simonson, Director, Parks and Recreation Department
Ray Greenlee, Parks and Facilities Supetintendent

City of Lemoore

435 C Street

Lemoore, CA 93245

Subject: C.LP. budget compliance, 2012 street overlay and chip seal projects
Gentlemen:

The C.LP. budgets vs. project bid costs have been:

Project No. Project C.I.P. Budget Bid
120027 Lemoore/19th $500,000 $415,000%
120028 Cinnamon $400,000 $432,000
120029 ' Miscellaneous $943,000 $735,000
120030 Chip seal $727,000 $778,000

' Totals $2,570,000 $2.360,000
*City share of costs .

We thus far are under C.L.P.-estimated costs by $210,000. It should be anticipated that change
order/excess quantity costs will be in the order of 5%, $120,000

Reclamite program bid costs (C.LP.-estimated at $121,000) are yet to be determined. These
costs may be higher than estimated because of the necessity for diminished City workforce
participation. :

Sincerely,

oy 4 S

Harry A. Tow, P.E.
City Engineer

ce: Jeff Briltz
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